City of St. Charles - Public Works Department

Traffic Report
Date: April 28, 2011
Submitted for Council Work Session scheduled for May 10, 2011.

, Project , . Funding Information Engineer/ [Complete Begin Complete
Project #| Ward Manager Project Project Status (Updated 4/10/11) Contractor | Design Const. Const.
CITY WIDE Bid opening was on March 22. Park Mark | Source of Funding: CIP
STRIPING was low bidder at $129,576.73.Contract |+ Current 2011 Budget:
sent to Park-Mark on 4-27-11. (4-27-11) ($145,000
* Amount Encumbered: $0
11CT40 | Al Rick * Unencumbered Funds: Park Mark | N/A May-11 |  Nov-11
$145,000
* Expected Remaining Cost:
$130,000.00
DECORATIVE Westborough Homeowner's Association |+ Source of Funding: CIP
STREET SIGNS |has sent the City a check for post installs. |¢ Current 2011 Budget:
Awaiting reappropriations for funds to $9,073.00
complete request. (4-27-11) » Amount Encumbered: $0
. * Unencumbered Funds:
10CT50 | Al Rick $9.073.00 STREET DIV N/A Jan-11 Dec-11
* Expected Remaining Cost:
$0
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ELM STREET/NEW [Project consists of widening New Town [+ Source of Funding: CIP
TOWN Blvd from 3 lanes to 4 lanes from Fountain |and County Road Board
INTERCONNECT |Lakes Ind. Dr. to Mueller Rd along with | Current 2011 Budget:
IMPROVEMENTS (traffic signal modifications (video $400,000
_ detection and interconnect) along the EIm |+ Amount Encumbered: $0 * Fall * Spring
10CT23 | 8 Rick St/ NewTown Blvd corridor from « Unencumbered Funds: GBA Oct-11 2011 2012
Elmpoint Ind Dr. to Mueller Rd. Contract |$400,000
sent to GBA on 4-27-11. (5-3-11) |* Expected Remaining Cost:
$400,000
ELM ST. WIDENING {Project funds are for the widening of EIm |+ Source of Funding: CIP,
370 To EIm Point [Street between 370 and EIm Point County Road Board, and
Ind. Industrial Drive. Construction and ROW  [Federal
plans from BAX have been submitted to |+ Current 2011 Budget:
MODOT. MoDOQOT has granted a date for |$1,515,034.00 . )
o6cT1s | 8 Rick ROW acquisition, which has commenced. |+ Amount Encumbered: BAX September |+ Winter * Fall
12 of 14 parcels acquired - condemnation [$97,551.50 2011 2012 2012
of remaining parcels has been initiated. * Unencumbered Funds:
(4-27-11) $1,417,482.50
* Expected Remaining Cost:
$1.4M
LIndicates a change in
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* Unencumbered Funds:
$37,666.39

* Expected Remaining Cost:

$5,000

. Project . . Funding Information Engineer/ [Complete Begin Complete
Project #| Ward Manfa\ger Project Project Status (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
FIFTH AND 1 punch list item addressed by contractor |* Source of Funding: CIP,
JEFFERSON on 4/27/11. Awaiting final invoices from [Federal Funding
(Fifth Street Corridor |Gershenson. (4-27-11) « Current 2011 Budget:
Phase 1) $106,132.00
* Amount Encumbered:
06CT17 Rick $108,063.99 Gershenson Feb-10 March-10 Oct-10
* Unencumbered Funds:
($1,931.99)
* Expected Remaining Cost:
$20,000
FIFTH ST. Awaiting final invoice from Gershenson. | Source of Funding: CIP,
CORRIDOR (4-27-11) County Road Board, ARRA
IMPROVEMENTS * Current 2011 Budget:
PHASE Il $94,465.00
ARRA-ES06 (020) « Amount Encumbered:
07CT19 Rick TIP # 8416-10 $56,798.61 Gershenson | Sep-10 Mar-10 Oct-10
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[-70 INTERCHANGE [Project consists of a traffic study of two [+ Source of Funding: CRB
STUDIES I-70 interchanges (Cave Springs and * Current 2011 Budget:
Zumbehl) to develop low cost $167,055.00
improvements to reduce congestion and |+ Amount Encumbered:
improve traffic operations. CBB and the |$164,433.60
10CT24 Rick City hosted a workshop with MODOT, St. |* Unencumbered Funds: CBB/HNTB September TBD TBD
Charles County and St. Peters on 3-24-11 ($2,621.00 2011
to discuss various improvements at the * Expected Remaining Cost:
interchanges. CBB revising alternatives  |$0
from this meeting and preparing for second
stakeholder meeting. (4-27-11)
S OLD HWY 94/ |City is coordinating the Old Hwy 94 right | Source of Funding: CIP,
MUEGGE RD RIGHT |turn lane plans designed by CBB with the |County Road Board
TURN LANE MODOT plans to ensure consistency * Current 2011 Budget:
between improvements. One of two parcel |$526,718.00
acquired. Staff is reviewing final plans. |+ Amount Encumbered: i
08CT16 | 4 Rick (5-3-11) $28,715.80 CBB May | *Summer | “*Winter
2011 2011 2012
* Unencumbered Funds:
$498,002.20
* Expected Remaining Cost:
$500,000
LIndicates a change in
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SCAT 1999 trolley has been damaged in an * Source of Funding: CIP
accident and has been determined to bea [+ Current 2010 Budget:
total loss. City will seek release of lien $110,000
from MODOT in order to dispose of » Amount Encumbered:
* 1 *
09CT70 | Al Rick trolley.  (4-27-11) $101,251.20 MoDOT N/A Winter Summer
e Unencumbered Funds: 2009 2011
$8,748.80
* Expected Remaining Cost:
$10,000
STREETLIGHTING |Gerstner Electric has completed * Source of Funding: CIP
installation of a new streetlight on * Current 2011 Budget:
Berkshire Drive. Connection fee paid on 4-|$63,035.00
25-11. No additional projects identified at |* Amount Encumbered: $0
11CT49 | Al Rick this time, (4-27-11) * Unencumbered Funds: Gerstner | Dec-10 | Jan-11 Feb-11
$63,035.00
* Expected Remaining Cost:
$25,000.00
LIndicates a change in
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* Unencumbered Funds:
($3.63)

* Expected Remaining Cost:

$20,000

. Project . . Funding Information Engineer/ [Complete Begin Complete
Project #| Ward Manfa\ger Project Project Status (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
TRAFFIC CBB has been contracted to provide traffic [+ Source of funding : CIP
ENGINEERING  [engineering consultation services on an as [+ Current 2011 Budget:
SERVICES needed basis. (4-27-11) $10,000
090T40 * Amount Encumbered: $0
100T40 | All Rick * Unencumbered Funds: CBB N/A Jan-11 Dec-11
110T40 $10,000
* Expected Remaining Cost:
$0
ZUMBEHL RD. AND |N.B. West has completed the project. * Source of Funding: CIP
FRIEDENS RD.  |Final invoice documents have been and Federal
IMPROVEMENTS [received and have been processed for e Current 2011 Budget:
payment. ( 4-27-11) $68,777.00
* Amount Encumbered:
06CT19 | 34 Rick $68,780.63 N.B.West | Fall 2009 Mar-10 Aug-10
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